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Date
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RECOMMENDATION

Accept the report on bids and, subject to staff’s evaluation of any protests and further
report to City Council, award of contract for the San Jos6 Environmental Innovation
Center (Project) ReBid to the lowest bidder, Applegate Johnston, Inc., to include the base
bid of $10,624,000 and Add Alternates #1 and 2 in the amount of $470,935.

b) Adopt a resolution authorizing the Director of Public Works to approve a contingency
amount of $1,330,000 for the Proj ect, conditioned upon the necessary appropriation
actions by City Council.

c) Approve the third amendment to the master agreement for consultant services with Group
4 Architecture Research + Planning, Inc. (Group 4) for the Project, to modify the scope of
services and increase the amount of compensation by $187,000 for a total agreement
amount not to exceed $2,980,000.

d) Adopt the following 2010-2011 Appropriation Ordinance and Funding Source Resolution
amendments in the Integrated Waste Management Fund:

1. Increase the Estimate for Earned Revenue by $2,209,000
2. Establish a Transfer from the Sewer Service and Use Charge Fund in the amount

of $1;539,454;
3. Establish a Transfer from the Storm Sewer Operating Fund in the amount of

$200,000;
4. Increase the appropriation for Household Hazardous Waste Las Plumas Facility

by $10,708,454;
5. Decrease the appropriation to the Environmental Services Department for Non-

Personal/Equipment by $125,000; and
6. Decrease the Reserve for the Environmental Innovation Center by $6,635,000.
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e) Adopt the following 2010-2011 Appropriation Ordinance amendments in the Sewer
Service and Use Charge Fund:

1. Establish a transfer to the Integrated Waste Management Fund in the amount of
$1,539,454; and

2. Decrease the Ending Fund Balance by $1,539,454.

Adopt the following 2010-2011 Appropriation Ordinance amendments in the Storm
Sewer Operating Fund:

1. Establish a transfer to the Integrated Waste Management Fund in the amount of
$200,000;

2. Decrease the Ending Fund Balance by $100,000; and
3. Decrease the Non-Personal/Equipment appropriation to the Environmental

Services Department by $100,000.

OUTCOME

To implement the funding strategies for the Project, approval of the recommendation would
enable staff to have funding appropriated to execute a construction agreement with the general
contractor by June 30, 2011, prior to the closing of a New Markets Tax Credit (NMTC)
financing transaction for the San Jos~ Environmental Innovation Center (EIC). Failure to
finalize the agreement would preclude the City from participating in a potential NMTC
transaction that could generate approximately $6,000,000 in net proceeds for the benefit of the
City to be used for the EIC. The grant of authority to the Director of Public Works would allow
for the contingency reserve for this agreement to be established at a later date once funding is
identified and appropriated.

BACKGROUND

The EIC is located at 1608 Las Plumas Avenue on a 4.2 acre site with an existing 46,000 square
foot warehouse that was built in 1958. Staff proposes to apply for U.S. Green Building Council
Leadership in Energy and Environmental Design (LEED) Silver certification, or better. The EIC
also helps advance several of the City’s Green Vision goals such as: retrofitting buildings to be
green, creating clean techjobs, diverting waste from landfills, and replacing streetlights with
smart zero emission lights.

The City completed Phase I of the EIC in June 2010. Phase I includes several sustainable
technologies such as an advanced stormwater mitigation system, pervious sidewalk pavements,
and light-emitting diode (LED) streetlights. Phase II will renovate the existing warehouse to
include: a Clean Tech Demonstration Center (CTDC) where innovators will test clean and
renewable energy projects; conference space for environmental workshops and job trainings; and
a Habitat for Humanity ReStore to sell discounted new, like new, and surplus construction
materials. Additionally, Phase II will include the addition of a new 10,000 square foot
permanent Household Hazardous Waste (HHW) drop-off facility for the convenient and safe
disposal of hazardous household items by property owners. The CTDC is a component of the
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City’s Economic Development Strategy and Implementation Work Plan adopted by Council on
April 27, 2010.

After receipt of the initial Phase II construction bids on February 24, 2011, staff concluded that
due to the raised deficiency concerns and funding complexities, it was in City’s best interest to
reject all bids, repackage the bid proposals and rebid the project. On March 29, 2011, Council
approved rejection of all prior bids. A rebid package was released on March 30, 2011 and was
advertised for 30 days.

Construction is anticipated to begin in July 2011 with completion in September 2012.

ANALYSIS

There were nine bids received and opened on April 29, 2011. The results were as follows:

Base Bid Add Alt. Total Bid    Variance Over/(Under)Contractor Amount Total Amount Amount Percent
Engineer’s Estimate     $12,500,000$601,000 $13,101,000 - -
Best Contracting
Services(Hayward) $12,444,000 $662,150 $13,106,150 $5,150 0.04%

Big-D Pacific Builders
$11,748,000 $592,000 $12,340,000 ($761,000)    (5.81%)(Pleasanton)

BRCO Constructors Inc.
$11,610,000 $623,000 $12,233,000 ($868,000)    (6.63%)(Loomis)

Roebbelen Construction$11,498,000 $596,604 $12,094,604 ($1,006,396)    (7.68%)(El Dorado Hills)
Zolman Construction

$11,350,000 $650,000 $12,000,000 ($1,101,000)    (8.40%)(San Carlos)
Hagensen Pacific

$11,298,000 $645,000 $11,943,000 ($1,158,000)    (8.84%)Construction (San Jos6)
Gonsalves & Stronck
Construction(San $11,263,700 $626,780 $11,890,480 ($1,210,520) (9.24%)
Carlos)
Sausal Corporation
(SanLeandro) $11,078,400 $498,700 $11,577,100 ($1,523,900) (11.63%)

Applegate Johnston Inc.
$10,624,000 $680,388 $11,304,388 ($1,796,612) (13.71%)(Modesto)

In addition to the base bid scope of work, the Project includes six Add Alternates:
¯ Add Alternate #1: Design-build tower;
¯ Add Alternate #2: Design-build entrance canopy;
¯ Add Alternate #3: Paint interior structure of existing warehouse;
¯ AddAlternate #4: Removedprior to bid by staff
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¯ Add Alternate #5: Re-compact base asphalt on half of Nipper Avenue;
¯ Add Alternate #5a: Add new base asphalt material to half of Nipper Avenue; and
¯ Add Alternate #6: Salvage items for Public Art reuse.

Add alternates #1 and #2 are key architectural features of the site and demonstrate green
technologies such as emerging wind and solar power technologies. Add alternate #3 remediates
flaking paint inside the existing warehouse. Add alternates #5 and #5a provide needed
improvements for the adjoining street, Nipper Avenue, which is currently in disrepair and will be
increasingly utilized for HHW collection events. Add alternate #6 assists in achieving LEED
points and supports the City’s Zero Waste goal by reusing on-site construction demolition
materials and reduces the cost of the materials for the site’s public art.

Contractor Add Alt Add Alt Add Alt Add Alt Add Alt Add Alt
#1 #2 #3 #5 #5a #6

Engineer’s Estimate $248,000 $54,000 $37,000 $78,000 $96,000 $88,000

Best Contracting Services $281,700 $63,500 $46,250 $91,700 $89,000 $90,000

Big-D Pacific Builders $261,000 $95,000 $40,000 $600,000 $87,000 $49,000

BRCO Constructors Inc. $290,000 $109,000 $44,000 $43,000 $57,000 $80,000

Roebbelen Construction $319,400 $92,400 $38,238 $39,867 $64,795 $41,904

Zolman Construction $270,000 $180,000 $50,000 $40,000 $60,000 $50,000

Hagensen Pacific Construction$294,000 $87,000 $45,000 $52,000 $73,000 $94,000

Gonsalves & Stronck
Construction $310,000 $114,000 $36,500 $69,780 $73,500 $23,000

Sausal Corporation $244,100 $74,800 $38,400 $35,600 $21,600 $84,200

Applegate Johnston Inc. $341,113 $129,822 $42,619 $136,715 $23,619 $6,500

The period for the filing of bid protests ended on May 9, 2011. The bid of the lowest bidder,
Applegate Johnston Inc., and the bids of the second and third lowest bidders, Sausal Corporation
and Gonsalves & Stronck, were protested by Hagensen Pacific Construction, the fourth lowest
bidder, which filed a protest claiming deficiencies regarding the listing of a subcontractor for the
acoustical gypsum plastering scope of work. Staff is currently evaluating this protest and will
report to Council the results of staff’s evaluation of this and any Other protests by supplemental
memorandum.

Accordingly, subject to staff’ s evaluation of any protests and further report to City Council, staff
presently recommends awarding the construction contract for base construction and Add
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Alternates #1 and 2 to Applegate Johnston, Inc. as the lowest responsive and responsible bidder.
Staff has confirmed the bid prices with the contractor and attributes the low bid submitted by
Applegate Johnston to a very competitive construction environment.

The Department of Public Works has experience working with Applegate Johnston, Inc. and will
be closely monitoring their performance throughout the schedule of this contract. Applegate
Johnston, Inc. was awarded the construction contracts for Fire Station No. 19 in July 2008 and
Fire Station #36 in January 2010. Fire Station No. 19 was completed with a schedule delay of
113 days pending final negotiations and Fire Station #36 is under construction and currently
tracking seven months behind schedule. The reasons for both delays are tied to subcontractor
performance. A subcontractor substitution request to replace one of the subcontractors for Fire
Station #36 will be brought to Council before the July recess of 2011. A recovery schedule
detailing the contractor’s strategy to complete the project on-time for Fire Station #36 has also
been requested. Additionally, it is a standard contractual right for the Department of Public
Works to apply a daily liquidated damage charge to contractors who delay a project’s completion
beyond of the number of days prescribed in the project’s schedule. In regards to the EIC, the
subcontractor which will be the subject of the substitution request for Fire Station #36 is not a
subcontractor listed in the bid submitted by Applegate Johnston, Inc.

It is necessary for the City to execute a construction contract before the end of June 2011 for the
City to participate in the NMTC financing with organizations that have been previously awarded
tax credits allocations from the US Department of Treasury. These organizations intend to
commit as much of their current tax credits to a specific project by June 2011 to be competitive
for the next round of allocations from the federal government. The estimated $6,000,000 of net
proceeds from the NMTC financing would fund the construction contingency, photovoltaic
panels and car shelters, additional architectural services, and possibly additional Public Work
soft costs.

In accordance with Council policy, at the time of award of a construction contract, each project
shall include a reasonable provision for contingencies. In adopting the actions recommended,
City Council would not be approving a contingency at the time of award but would be delegating
authority to the Director of Public Works to approve a contingency of $1,330,000, subject to
further appropriations. The additional fees for Group 4 include: an added scope of services for
add alternate items, obtaining additional LEED design and construction points with USGBC,
coordination with the photovoltaic and car shelter contractor, coordination for the Public Art
project, and a signage package for the EIC.

EVALUATION AND FOLLOW-UP

Staff will report on the investigation and analysis into the merits of any protests and possible
modification of recommendations. Staff anticipates returning to Council in June 2011 to request
the appropriation of funds for the remaining EIC project costs, and for execution of the closing
documents necessary for the New Markets Tax Credit financing. Staff may also return to
Council and the City of San Jos6’s Financing Authority Board to request approval to use the
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Commercial Paper program to fund a portion of the project costs if this is deemed an appropriate
interim or alternative source of financing.

PUBLIC OUTREACH/INTEREST

Criterion 1: Requires Council action on the use of public funds equal to $1 million or greater.
(Required: Website Posting)

Criterion 2: Adoption of a new or revised policy that may have implications for public
health, safety, quality of life, or financial/economic vitality of the City. (Required: E-
mail and Website Posting)

Criterion 3: Consideration of proposed changes to service delivery, programs, staffmg
that may have impacts to community services and have been identified by staff, Council or
a Community group that requires special outreach. (Required: E-mail, Website Posting,
Community Meetings, Notice in appropriate newspapers)

This action meets the first criteria above. To solicit contractors, this project was listed on the
City’s Internet BidLine and advertised in the San Josd Post Record. Bid packages for all
Department of Public Works construction projects were provided to various contractor
organizations and builders’ exchanges. This memorandum will be posted on the City’s website
for the May 24, 2011 Council agenda.

COORDINATION

This project and memorandum have been coordinated with the City Attorney’s Office, the
Planning, Building and Code Enforcement Department, the Finance Department, and the Office
of Economic Development.

COST IMPLICATIONS

To date, approximately $12,000,000 has been expended on site acquisition, planning,
environmental clearance, Phase I con.struction, utility improvements, architectural and
engineering services for the EIC. Approximately $10,600,000 is necessary to build an
operational center; however, an additional $6,700,000 will be necessary to fund the remaining
EIC project costs.

Remaining Project Costs Estimates To Be Funded with To Be Funded with
Available Funds NMTC Proceeds

Phase II Construction
Base Construction $10,624,000 $10,624,000
Add Alternates #1 & #2 $470,935 $470,935

Phase II Construction Subtotal $11,094,935 $11,094,935
Photovoltaic (PV) Panels & Car
Shelters

$2,600,000 $2,600,000
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Total Contingency (12% Phase II
& 10% PVs)

$1,590,0001 $185,000 $1,405,000

Public Art $192,000 $192,000
Architectural Services (Group 4) $919,000 $919,000
FY 11-12 PW Soft Costs (Phase
II & PVs) $950,000 $297,000 $653,000

Total $17,345,935 $11,576,9352 $5,769,000~

1 A minimum 12% construction contingency will be allocated by Public Works for this

construction project. The typical contingency for retrofit projects is 15%, however, current
funding limitations only allow for a 12% contingency. If unforeseen and necessary changes
require a contingency higher than 12% for the proper completion of the Project, staff would
need to identify additional funding sources and return to Council for approval of the
appropriation. This action does not include funding for the 12% contingency and
recommends delegation of authority to the Director of Public Works to approve a 12%
contingency subject to appropriation of funds.
2 Refer to Budget Reference section for breakdown of funding sources.
3 The remainder of the NMTC proceeds, approximately $231,000, will be used to pay for the

legal and accounting expenses incurred as a result of the NMTC transaction.

1. SOURCE OF FUNDING:

The funding from Integrated Waste Management Fund (Fund 423) for the construction of the
EIC comes from a variety of funding sources including: funds currently appropriated for the
Household Hazardous Waste Las Plumas Facility; a reserve established for the EIC
Appropriation in the 2010-2011 Adopted Operating Budget; funds of $2,000,000 from
Recycle Plus hauler negotiations; a $209,000 AB 939 Fee rebate from the County received in
2010-2011; and non-personal/equipment funds which are available due to lower than
expected contract costs associated with the Integrated Billing System.

Revenue of $2,209,000 million received during the current fiscal year is recommended to be
recognized in the Integrated Waste Management Fund as part of this action. Of this,
$2,000,000 is a one-time payment made by GreenWaste Recovery, Inc., as part of the
agreement between that company and the City for solid waste services from July 1, 2010
through June 30, 2021, as approved by the City Council on June 22, 2010. An additional
$209,000 represents a rebate from the County of monies the County did not expend for the
administration of the Household Hazardous Waste Program for the benefit of San Josd
property owners.

The EIC’s ReStore component supports AB 939 efforts to achieve a minimum 50% diversion
for California by redirecting construction materials from landfills. ReStore also supports San
Jos~’s Zero Waste goal to divert a minimum of 75% of materials by 2013 and zero waste
2022. Furthermore, the EIC’s HHW facility provides Recycle Plus ratepayers one of the
only safe and convenient ways to; dispose of toxic materials which cannot be landfilled per
California State law.



HONORABLE MAYOR AND CITY COUNCIL
05-12-11
Subject: Report on Bids for San Jose Environmental Innovation Center Project ReBid
Page 8

The funding utilized from the Sewer Service and Use Charge Fund (Fund 541) for the
development of the permanent HHW facility represents the estimated cost to the City’s
sanitary sewer system from the potential mishandling or improper disposal of pollutants by
San Joss property owners. Completing a permanent HHW facility provides the necessary
infrastructure for the HHW program to offer the most effective way to avoid this waste from
entering the City’s sanitary sewer system. In 2008-2009, the County collected an estimated
1.6 million pounds of HHW from San Joss property owners, of which nearly halfa million
pounds could have polluted the City’s sanitary sewer. This volume includes waste such as
mercury, pharmaceuticals, and pesticides that are addressed as part of the sanitary sewer
Pollution Prevention Program and for which the HHW program is the only legal means of
disposal.

Funding from the Storm Sewer and Operating Fund (Fund 446) is also recommended for use
for this project. Savings of $100,000 are available in the Environmental Services
Department non-personal/equipment appropriation for 2010-2011 because costs for a hydro
modification project were lower than budgeted. In addition to this, the $100,000 from the
Storm Sewer Operating Fund Balance is recommended for use in the HHW facility project.
A permanent HHW facility will benefit the storm sewer system by providing San Joss
property owners with a convenient means of disposal for the most common household
hazardous wastes including oil, paint, batteries, and universal wastes. These materials in
small volume cause a disproportionately large pollution problem for City creeks and South
San Francisco Bay.

Pursuant to Proposition 218, the HHW facility can only be available to property owners if the
construction is funded exclusively from ratepayer revenue. Staff will return to Council with
a more detailed analysis of whether the facility will have sufficient excess capacity to offer to
San Joss residents who are not property owners, and!or customers from other cities in Santa
Clara County. The proceeds from making the excess capacity at the facility available to non-
ratepayers must benefit the utility rate funds to the extent these proceeds are not expended to
pay for the operation and maintenance of the facility for the benefit of ratepayers.

If the City is unable to complete the NMTC financing, the City may want to consider using
the City of San Josd’s Financing Authority Commercial Paper program to fund some of the
costs that have been allocated to NMTC proceeds. The use of such alternate fmancing would
be for a reduced project scope. The source of repayment could be from a combination of the
following revenues: AB939 Fees, utility rate payer funds, late fees, and other unrestricted
funding sources. The term of the repayment would need to be analyzed further based on the
cash flow projections of the repayment source but is anticipated to be less than ten years.
Further, staff is continuing to pursue grant funding for the EIC construction mad the City is a
finalist for a $4,000,000 grant with the Federal Economic Development Agency.

OPERATING COST: There are no cost implications to the General Fund as a result of this
action. For a discussion of the total costs associated with this project, please see attachment
of the May 21, 2010, staff report "Site Development and Programming Update for the San
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Jos~ Environmental Innovation Center," heard at the June 7, 2010 Transportation and
Environment Committee meeting. Operating expenses of approximately $292,300 per year
include utilities, maintenance and operations, information technology, insurance, and a
contingency reserve. Utility expenses cover a range of items including water, electricity and
natural gas which are mitigated by energy efficient features of the EIC and, possibly, the
installation of photovoltaic panels throughout the site. New operating expenses would be
fully offset by rent from EIC tenants: HHW, ReStore, and the CTDC. In addition, the 2007-
2008 Adopted Operating Budget included $100,000 in on-going non-personal costs for
maintaining the Las Plumas facility and a permanent full-time facility manager for the
Environmental Services Department.

BUDGET REFERENCE

2010-2011
Fund Appn Current Proposed Last Budget

# Appnl Name Total Appn Funding Action (Date,
Available Operating

Budget Page Ord. No.)

Total Fundingfor Agreement $11,094,935
FundingAvailable

Household
10/19/2010

423 7275
Hazardous Waste

Las Plumas $11,614,454" $11,094,935 XI-47 Ord.No.

Facility 28829*

Total Funding Available for
Agreement $11,094,935

Currently, $906,000 has been appropriated for the Household Hazardous Waste Las Plumas
Facility. The remainder of this funding will be made available by the appropriation actions
described in this memo. The sources for those appropriation actions are as follows:
¯ $6,635,000 from the Reserve for EIC
¯ $2,000,000 from unbudgeted Recycle Plus Hauler revenue in the form of a one-time

negotiation payment
¯ $1,539,454 from Sewer Service and Use Charge Fund Ending Fund Balance
¯ $209,000 from the Integrated Waste Management Fund, which represents an AB939

County Rebate that was received in 2010-2011.
¯ $125,000 of Environmental Services Department Non-Personal Equipment savings in the

Integrated Waste Management Fund.
¯ $100,000 of Environmental Services Department Non-Personal Equipment savings in the

Storm Sewer Operating Fund.
¯ $100,000 from Storm Sewer Operating Fund Ending Fund Balance.
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A CEQA Negative Declaration for the renovation for the EIC was adopted on December 1, 2009
(PP09-138).

/s/
DAVID SYKES
Acting Director of Public Works

/S/"
JOHN STUFFLEBEAN
Director, Environmental Services

Budget Director

I hereby certify that there will be available for appropriation in the Integrated Waste
Management Fund in the Fiscal Year 2010-2011 moneys in excess of those heretofore
appropriated there from, said excess being at least $2,209,000.

Budget Director

Attachment
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SUBJECT: SITE DEVELOPMENT AND pROGRAMMING UPDATE FOR THE SAN
JOSl~ ENVIRONMENTAL INNOVATION CENTER

RECOMMENDATION

Accept this status report on site development and programming update for the San Jos4
Environmental Innovation Center.

OUTCOME

Update Council on the status oft_he site develqpment and progrmnming plans for the San Josd
Environmental InnovationCenter (EIC). The EIC is being developed as a living laboratory for
immvators to demonstrateand deploy emerging technologies in renewable, energy, energy
efficiency, green building, and clean advanced transportation. Further, the EIC will integrate
broad-spectrum workforce training opportunities for individuals seeking to enter the green
economy. These program elements will create opportunities to stilnulate economic growth,
promote energy efficiency and reliability, and reduce waste going to the landfills. Finally, the
Household Hazardous Waste (HHW) drop-off facility at the EIC will provide San Josd residents
needed infrastructure to conveniently, safely, and legally dispose of common toxic residential
waste..The EIC will significantly accelerate the City’s progression toward seven Green Vision
goals: Create 25,000 Clean Techjobs; Reduce per capita energy use by 50%; Receive 100% of
our electrical power from clean renewable sources; Build or retrofit 50 million square feet of
green buildings; Divert and convert 100% of landfill waste to energy; Ensure that 100 percent of
public fleet vehicles run on alternative fuels; and Plant 100,000 trees and replace streetlights with
smart, zer0-emission lighting.
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BACKGROUND
In November 2006, the Staff vacated the City’s sole permanent HHW dr0p-off facility due to the
expansion of the Central Service Yard. The Environmental Services Department (ESD)
acquired an abandoned City warehouse, located at 1608 Los Plumas Avenue, from the Housing
Department with the intention of relocating the HHW drop-off operations to this site. After an
extensive California Environmental Quality Act (CEQA) review process, an Environmental
Impact Report was certified by the City Council, in June 2007. Design of the facility was
completed in April 2009 and construction activities began in August 2009. The construction
activities include: advanced storm water mitigation measures, grading and paving, secm’ity
fencing, and gated entries, and street lights. Also included with these improvements is the
creation of an outdoor operation area that will enable the Connty to conduct temporary HHW
drop-off events for the public beginning in July 2010. The construction of a permanent HHW
building will not begin until the second phase of the project. Substantial completion of this first
phase of the project is anticipated in June 2010.

Simultaneous to work on the first phase of the EIC project, staff has been designing the second
phase, which includes the renovation of the existing 46,000 square foot building to house the
Clean Technology Development Center, a construction materials reuse center, meeting and
classroom, space for green jobs training, and the construction of a new 7,000 square foot building
to provide a permanent facility for HHW operations The following three principal operations are
envisioned for the EIC:

1. The CIean Technology Development Center (CTDC) will provide a continuum of
commercialization services necessary to create a full clean technology innovation cluster
- from teclmology innovation through incubation, demonstration to early stage
manufacturing and market entry. The CTDC will provide laboratories, demonstration
and dep!oyment, and office space to enhance workforce development and facilitate
collaboration between public and private sector partners for environrnental business
incubation purposes. Meeting and classroom space that may, in the future, be equipped
with state-of-the,art teleconfereneing and distance learning technologies, will be
available for green jobs training programs and will serve as the facility’s cormnunications
hub with regional partners.. Based upon previous incubation programs in San JosS, it is
estimated that the CTDC could result in 1,000 potential new jobs over a five-year period
within the region.

2. A construction materials reuse center will provide a regional source for surplus and new
construction materials to the public.

3. An HHW drop-off facili .ty will provide a convenient avenue for residents to dispose of
such materials legally. It is estimated that more than 25,000 drop-offs appointments will
be accormnodated at this facility annually (compared to the 11,000 drop-off appointments
that are currently provided to San Joss residents at temporary one-day drop-off events
run by the County).

In 2007, Staff and Habitat for Humanity began expk~ring opportunities to open a construction
materials re-use center (ReStore) early in the design of the EIC. ReStore is a unique business
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model that includes the development of extensive partnerships with large contractors and
retailers that donate surplus new or nearly new construction materials, which are then sold to the
general public at a significantly reduced price. This business approach emphasizes higher
quality material and greater stock turnover than a traditional salvage yard operation. This model
better supports the objectives of the EIC by attracting more public to the facility and offering.
more modern energy efficient construction material at significantly lower prices thhn other reuse
operations. Not only are materials diverted from the landfills through this program, the proceeds
from the sale of materials are then used to construct new homes for lower income families within
the region. Habitat for Humanity operates ReStore facilities nationwide, with over twenty
locations in California. A Restore operation at the EIC would be the first in the South Bay.

When completed, the EIC is anticipated to achieve at least the U.S. Green Building Council’s
Leadership in Energy and Environmental Design (LEED) Silver rating. Some of the innovative
and sustainable design features include a modular wetland filtration, unit to screen storm water
pollutants prior to entering the storm drain system, pervious pavers and rubber tile sidewalks,
light-emitting diode (LED) streetlights, waterless urinals, composting toilets, and energy
efficient building lighting and HVAC systems. Staff is actively pursuing grants and other
funding sources for additional sustainable features, such as rooftop and carport photovoltaic (PV)
systems for energy production. These systems would provide operational savings and
opportunities to integrate renewable power technologies with energy efficient systems
demonstrated throughout the site. Installation of these features wohld facilitate achievement of a
higher LEED rating.

In January 2010, the Administration completed a Prggram Prioritization Process, in which 550
Citywide programs were reviewed and ranked by teams of Staff and community stakeholders to
inform the preparation of the 2010-2011 Proposed Operating Budget. The HHW program and
the EIC were rard(ed in the highest priority tier of programs through this effort.

ANALYSIS

Site Development Status
In summer 2009, the City contracted with Group4 Architecture, Research and Planning
(Group4), to develop the design and construction documents for the EIC. A CEQA Initial Study
was publicly released and circulated in the fall mad a Negative Declaration was adopted in
December 2009. In March 2010, staff undertook an extensive value engineering process to
reduce costs by modifying design elements that were deemed beneficial, though not critical to
serve the essentiaI needs of the facility, while maintaining the estimated cost of construction
presented to the Transportation and Environment (T&E) Committee in September 2009.

Progress continues on developing the construction documents and completion is expected mid-
July 2010. Staff is targeting a bidding process by fall 2010, to take advantage of the soft bidding
climate. If base bid costs are lower than the project budget, or if grant funding is awarded,
additional design elements, such as a monument tower, entry canopy, PV system, and living
wall, could be funded. Staff is planning to award the project in fall 2010, with a construction
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start shortly thereafter. Due to the magnitude of the project, substantial construction is estimated
to be complete in spring 2012, with full facility occupancy and operations beginning shortly
.afterwards.

The existing San Jos~ Family Shelter, located at 1590 Las Plumas Avenue, which is adjacent to
the EIC, will be moving into a new facility in 2012 near the intersection of King Road and
Dobbin Drive. Staff anticipates seeking Council approval in late June 2010 to purchase the
property at 1590 Las Plumas Avenue for incorporation into the EIC campus with funds ($2.3
million) included in the 2010-2011 Proposed Operating.Budget specifically for this purpose.
The revenue from the sale of this property will provide Family Supportive Housing with funding
necessary to complete the construction of the new shelter facility. Staff has already completed
CEQA review, a site assessment, and obtained an appraisal to purchase the property. Initial site
operations will include the consolidated storage, maintenance, and distribution of the City’s
Public Litter Can program currently housed at the Las Plumas warehouse.

Owner / Tenant Structure
ESD and the Office of Economic Development (OED) have been worldng with their consultant,
Business Cluster Development, to develop a proposed governance model and operation plan for
the EIC. The details of the organizational structure are being finalized in a business plan to
ensure the site meets the City’s goals while minimizing liabilities. The preliminary plan will be
completed shortly at which point staffwill begin negotiations with the tenants to develop lease
agreements. Given the varied uses of the EIC, a worldng committee with representation from the
different tenants would likely address issues related to the shared space at the site. Input from the
worldng committee will be helpful in determining the compatibility of short to medium-term
uses of the shared spaces that may not be clean tech or workforce development relat+d, such as
confer.ences, meetings, and small businesses incubation activities. Staff anticipates bringing
facility lease agreements to Council in late 2010 and bringing the organization structure
considerations to Council in mid 2011.

Status of Economic Development Administration Grant and Other Funding
Staff has applied for several funding opportunities.for construction of the EIC, including a $4
million grant from the U.S. Department of Commerce Economic D~velopment Administration
(EDA) for construction of the CTDC space. Response from the EDA has been positive. The
grant proposal received favorable review from the Investment Review Committee in the EDA
Seattle Regional Office. Additional interest in the project has been indicated by the U.S. Deputy
Assistant Secretary of Colrmaerce for EconomicDevelopment, who was impressed by the project
after his late 2009 tottr, of the EIC site.

OED and ESD are proactively pursuing additional funding for the EIC. In early May 2010, the
City collaborated with Lawrence Berkeley National Laboratory (LBNL) to submit aregional
proposal for the Energy Efficient Building Systems Regional Innovation Cluster (E-RIC) ~
funding opportunity. The E-RIC grant .is funded by the US Department of Energy (DOE), EDA,
the National Institute of Standards and Teclmology (NIST), and the Small Business
Administration (SBA). The funds from E-RIC would focus on developing systems-based
approaches to researching, designing, building, operating, and demonstrating maximized energy
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efficiency technologies for commercial and residential buildings. 2~he co-applicants for the
DOE-funded portion of the grant will research, develop, and test energy efficiency technologies.
The co-applicants for the EDA-funded portion of the grant will integrate the technologies
developed by the DOE Hub into a broader regional economic development initiative.

As the E-RIC principal applican!: and the lead for DOE-funded activities, LBNL formed a team
of regional institutiorial and technology partners with Which it will conduct DOE-funded research
and development activities. In addition to LBNL, the DOE co-applicants include the National
Renewable Energy Laboratory, Oalcridge Labs, UC Berkeley, UC Davis, and Stanford. LBNL
also conducted a competitive review process to select co-applicants for EDA-funded economic
de;velopment activities. LBNL chose the City, above all other regional applicants, to be the EDA
co-applicant lead. The other EDA co-applicants are San Francisco and the Sacramento Area
Regional ~Feclmology Alliance (SARTA). The shovel-ready state of the EIC was a key reason
for the selection of San Jos~ as the lead EDA co-applicant. Of the three regional EDA co-
applicants, only the City has a facility that can demonstrate and deploy technologies developed
by the Hub. In addition to $3 million in energy efficiency and solar energy upgrades to the EIC,
the City will, if awarded, gain significant leverage and be well positioned to pursue future federal
and state funding opportunities for energy efficiency, green building construction and workforee
development.

The .E-RIC concept brings together a strong partnership between local governments, non-profits,
and the private sector, with the idea of producing sustained .technology leadersl~ip and economic
benefits, and specifically with the goal of increasing regional gross domestic product, eliminating
gaps between the supply and demand for sldlled workers, and enhancing the economic,
technological, and commercial competitiveness of the US on the global stage. This grant
application submission builds upon an EDA planning grant awarded in 2006, which produced a
market analysis and conceptual facility design for an electronic transportation development
center at the EIC.

The table below summarizes the funding opportunities that staff is pursuing for various aspects
of the EIC.
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Table 1: Funding Opportunities for the EIC

Funding Opportunity Award Expected Status
Agency Amount Award

Date
EDA EDA American $4M Fall2010 Submitted by OED.~Currently

Recovery under review by EDA Seattle
Program Regional Office. For EIC

construction costs.
DOE, EDA, E-RIC Energy $3M September Submitted by OED as part of a joint
NIST, SBA Regional 2010 proposal for a regional innovation

Innovation cluster focused on energy efficiency
Cluster systems and green building.

Environmental Brownfield $200K Fall 2010 Submitted by RDA. Under review
Protection Clean-Up by EPA. For groundwater
Agency treatment.
FY2011 Earmark for San$500K Fall 2010 Submitted b3) OED. Will be
Appropriations Jos~ Clean Tech reviewed by Senate Appropriations
SBA/DOE Incubator Subcommittee in May-June 2010.

project For EIC construction costs.
California Qualified $2,773,488 N/A Under review byFinance
Alternative Energy Department. Tiffs will provide solar
Energy and Conservation energy installations and measures
Advanced Bonds (QECB) that reduce energy consumption.
Transportation
Financing
Authority
(CAEATFA)
Electric DOE 4-6EV 2011 Awarded to Coulomb Technologies
Vehicle (EV) Infrastructure chargers and provided to City for electric
Charger Grant Development vehicle charging stations at public

facilities.
DOE Retrofit Ramp- $30M April Awarded. Staff is coordinating with

Up awarded to 2010 L.A. County, the lead applicant, for
Retrofit possible use of award funds for
California energy efficiency retrofits at the
projects. EIC.
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Identified Funding for EIC Construction

The EIC construction budget is estimated at $14,135,000. Table 2 below outlines the funding
sources allocated for this project which currently include Construction and Demolition Diversion
Deposit Program (CDDD) reseryes, a U.S. Department 0fCommerce EDA grant discussed
previously in this report, and a variety of other ESD funds for the HHW facility.

The CDDD program was designed to provide a financiaI incentive for remodelers / contractors to
recycling construction waste. In short, the City collects a deposit from those submitting
applications for building permits. Those deposits are returned if the applicant recycles their
construction and demolition debris with proof from a certified recycler. Ineligible deposits from
the CDDD program, accumulating since 2001, are allocated in a specific reserve for the EIC in
the 2010-2011 Proposed Operating Budget in the IWM Fund.

Table 2: Identified Funding for EIC Construction

Source of Funding Amount

Reserve for EIC (Proposed 2010- 2011 Operating Budget - Fund 423)$6,635,000

Pending EDA Funding Assistance $4,000,000

ESD Funding for HHW Facility $3,500,000

Total $14,135,000

Funding Strategy for HHW Facility Construction

Construction costs for the HHW building and associated site work at the EIC are estimated at
$3.5 million. Staff explored several different funding strategies, including loans, before
identifying funds outlined in Table 3 for the construction, a considerably less .expensive option
than third-party financing. Budget adjustments to the 2010-2011 Operating Budget will be
brought forward for Council Consideration to allocate this funding for the construction of the
HHW building in Fall 2010. This HHW facility would be funded by City residential utility
ratepayers. If other jurisdictions such as the County use. the fac.ility, the cost to use the facility
would include the fully-loaded apportioned share of the capital improvement and operational
costs. Any such lease payments would be considered revenue for services to residential utility
rate payers.
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Table 3: Identified 2010-2011 ESD Funding for HHW Facilit~ Construction

Source of Funding Fund
Amount

Recycle Plus Hauler Negotiation Payment423 sz,ooo,ooo

Las Plumas HHW Capital Appropriation 423 $825,000

CalRecycle HHW Grant Award 423 $250,000

Non-Personal/Equipment 423 $225;000

Ending Fund Balance 541 $100,000

Ending Fund Balance 446 $100,000

Total $3,500,000

¯ The above strategy includes the use of Storm Sewer Operating Fund and Sewer Service and Use
Charge funds for the construction the HHW facility. Completing a permanent HHW facility is a
necessary precursor to provide the capacity that can accommodate the additional residential "
drop-off appointments described in this budget proposal. The proper, collection of HHW is an
effective means for reducing the amount of toxins that enter the City’s storm and sanitary
systems, and prevent such materials from threatening both San Francisco Bay and local
groundwater supplies. In 2008-2009, it is estimated that the County collected over 1.6 million
pounds of HHW from San Jos~ residents, of which nearly 1.3 million pounds that could have
polluted the City’s storm and sanitary sewer systems if not handled and disposed of properly.

EVALUATION AND FOLLOW UP

Staff will return to Council on June 22, 2010 to request approval to purchase 1590/1600 Las
Plumas Avenue (current San Jos~ Family Shelter site) and to allocate funds for the HHW Facility
Construction. Additionally, staff plans to return to Council with the following actions: fall 2010
construction contractor award recommendations; late 2010 for approval of lease agreements with
tenants; ,and mid-2011 for Council approval of the CTDC organizational structure.
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PUBLIC OUTREACH/INTEREST

The criteria below do not apply to this staff report.

Criteria 1: Requires Council action on theuse of public funds equal to $1 million or
greater. (Required: Website Posting)

Criteria 2: Adoption of a new or revised policy that may have implications for public
health, safety, quality of life, or financial/ec0nomic vitality of the City. (Required: E-mail
and Website Posting)

Criteria 3: Consideration of proposed changes to serv!ce delivery, programs, staffing that
may have impacts to community services and have been identified by staff, Council or a
Community group that requires special outreach. (Required: E-mail, Website Posting,
Community Meetings, Notice in appropriate Newspapers)

COORDINATION

This report had been coordinated with the Department of Public Works, and the Offices of the
City Attorney and Economic Development, and the City Manager’s Budget Office~

COST IMPLICATIONS
The Master Agreement with Group4, valued at $2 million, currently includes a scope of world for
design services for the EIC through the second phase ofthe project. The Master Agreement does
not accommodate bid and award support services or construction administration. Should the
need for additional services arise, which could occur if the EIC receives grant funding that
targets additional improvements to the base design, staff will need to request approval to amend
the Master Agreement to includ~.a scope of work for additional services.

A CEQA Negative Declaration for the renovation for the EIC~ including the HHW facility, was
adopted on December 1, 2009 (PP09-138). Additionally, a CEQA Mitigated Negative
Declaration was adopted on February 24, 2010, for the purchase and use of the 1.76 acre San
Josd Family Shelter property located at 1590/1600 Las Plumas Avenue (PP09-206).

/s/
PAUL KRUTKO
Chief Development Officer,
Office of Economic Development

/s/
JOHN STUFFLEBEAN
Director, Enviro~m~ental Services

For questions, please contact Jo Zientek, Deputy Director, Integrated Waste Management
Division, at (408) 535-8557.


